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ESTIMATE RUN 01/07/2005

ESTIMATE SUMMARY 07:14:03

CONTID: C13500-ALT ESTIMATE NO: 0011 PROG SPEC YR:2002

PCN: 13500-ALTBID2 COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 298.0 DAYS TIME ALLOW: 480 CALENDAR DAYS
I-270 Extension, Phase V PERCENT TIME: 62.08 ORIG TIME ALLOW: 480 CALENDAR DAYS
PROJECT NO: IM 2706-032 - Concrete Alt

I-270 Extension, Phase V (Concrete Alternate)

NAME OF ROAD: I-25 & I-270

PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/25/2004 DATE TIME STARTED 02/17/2004
7353 S. EAGLE STREET DATE LET 12/18/2003 DATE WORK BEGAN 02/17/2004
DATE AWARDED 01/14/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/29/2004 DATE ACCEPTED
ENGLEWOOD CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 02/17/2004

CURRENT PROJECT AMT: $ 17,852,045.38 PARTICIPATING 6,291,551.21 S 288,790.83
AWARD PROJECT AMT: $ 15,807,428.41 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 35.24% TOTAL EARNINGS 6,291,551.21 288,790.83
FUNDS AVAILABLE: $ 11,560,494.17 STOCKPILED MATERIALS 69,164.65 0.00
GROSS EARNINGS 6,360,715.86 288,790.83

TOTAL CLAIMS: $ 0.00 RETAINAGE -17,541.87 -1,366.41
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 6,343,173.99 287,424.42

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 6,343,173.99 287,424.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 287,424.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00001
0010 202-00001
0015 202-00026
0020 202-00035
0025 202-00037
0030 202-00090
0035 202-00220
0040 202-00240
0045 202-00250
0050 202-00700
0055 202-00805

C13500-ALT
13500-ALTBID2

IM 2706-032 - Concrete I

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF STRUCTURE

REMOVAL OF SLOPE AND DITCH PAVING

REMOVAL OF PIPE

REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF LIGHT STANDARD

*REMOVAL OF OVERHEAD SIGN STRUCTURE

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0011 07:14:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 5.000 1.000
EACH 0.000 0.00
130.00000 1.000 130.00
0065 202-00821 *REMOVAL OF SIGN PANEL 5.000 1.000
EACH 0.000 0.00
73.00000 1.000 73.00
0070 202-00823 *REMOVAL OF DYNAMIC MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0075 202-01020 REMOVAL OF SOUND BARRIER FENCE 5,042.000 0.000
LF 500.000 2,300.00
4.60000 500.000 2,300.00
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 112.000 87.500
LF 0.000 0.00
2.80000 87.500 245.00
0085 202-01140 REMOVAL OF GUARDRAIL TYPE 4 8,134.000 7,870.250
LF 0.000 0.00
9.00000 7,870.250 70,832.25
0090 202-01300 *REMOVAL OF END ANCHORAGE 8.000 6.000
EACH 0.000 0.00
110.00000 6.000 660.00
0095 202-04001 PLUG CULVERT 4.000 1.000
EACH 0.000 0.00
450.00000 1.000 450.00
0100 202-05150 *SANDBLASTING 13,461.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
0105 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 64,999.000 38,596.000
cY 0.000 0.00
3.80000 38,596.000 146,664.80
0110 203-01100 PROOF ROLLING 50.000 4.500
HOUR 0.000 0.00

75.00000 4.500 337.50
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0011 07:14:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01500 BLADING 200.000 30.900
HOUR 2.800 392.00
140.00000 33.700 4,718.00
0120 203-01510 BACKHOE 100.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0125 203-01555 DOZING (LANDSCAPING) 483.000 8.000
HOUR 0.000 0.00
130.00000 8.000 1,040.00
0130 203-01597 *POTHOLING 200.000 18.750
HOUR 2.000 340.00
170.00000 20.750 3,527.50
0135 203-02330 LABORER 200.000 63.500
HOUR 0.000 0.00
35.00000 63.500 2,222.50
0140 206-00000 STRUCTURE EXCAVATION 24.000 0.000
cY 0.000 0.00
4.50000 0.000 0.00
0145 207-00205 TOPSOIL 9,680.000 0.000
cy 0.000 0.00
3.70000 0.000 0.00
0150 207-00210 STOCKPILE TOPSOIL 1,870.000 750.000
cY 0.000 0.00
11.00000 750.000 8,250.00
0155 208-00005 *EROSION LOG 1,391.000 370.000
LF 0.000 0.00
4.80000 370.000 1,776.00
0160 208-00011 *EROSION BALES (WEED FREE) 657.000 60.000
EACH 0.000 0.00
11.00000 60.000 660.00
0165 208-00020 *SILT FENCE 3,000.000 2,314.000
LF 0.000 0.00

1.40000 2,314.000 3,239.60
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0011 07:14:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00045 CONCRETE WASHOUT STRUCTURE 12.000 8.000
EACH 0.000 0.00
330.00000 8.000 2,640.00
0175 208-00055 *RIGID INLET PROTECTION DEVICE 33.000 33.000
EACH 0.000 0.00
390.00000 33.000 12,870.00
0180 208-00070 STABILIZED CONSTRUCTION ENTRANCE 12.000 7.000
EACH 0.000 0.00
710.00000 7.000 4,970.00
0185 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.350
LS 0.000 0.00
4,400.00000 0.350 1,540.00
0190 210-00750 *RESET LIGHT STANDARD 11.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0195 210-00755 *RESET LIGHT STANDARD STEEL HIGH MAST 6.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0195 MATERIAL ALLOWANCE ANCHOR BOLTS 6.000
EACH 0.000 0.00
510.00000 6.000 3,060.00
0200 210-00805 *RESET OVERHEAD SIGN STRUCTURE 1.000 0.500
EACH 0.000 0.00
5,200.00000 0.500 2,600.00
0205 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0210 210-00815 *RESET SIGN PANEL 2.000 0.500
EACH 0.000 0.00
440.00000 0.500 220.00
0215 210-01130 *RESET GUARDRAIL TYPE 3 400.000 0.000
LF 0.000 0.00

8.00000 0.000 0.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0011 07:14:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 210-01200 *RESET END ANCHORAGE 9.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0225 210-01300 RESET IMPACT ATTENUATOR 2.000 0.500
EACH 0.000 0.00
1,400.00000 0.500 700.00
0230 210-04020 MODIFY INLET 2.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0235 212-00006 *SEEDING (NATIVE) 85.200 1.850
ACRE 0.000 0.00
790.00000 1.850 1,461.50
0240 213-00002 *MULCHING (WEED FREE HAY) 101.500 0.000
ACRE 0.000 0.00
250.00000 0.000 0.00
0245 213-00061 *MULCH TACKIFIER 25,275.000 300.000
1B 0.000 0.00
1.30000 300.000 390.00
0250 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 83,020.000 264.000
sy 0.000 0.00
1.20000 264.000 316.80
0255 217-00020 *HERBICIDE TREATMENT 576.000 0.000
HOUR 0.000 0.00
83.00000 0.000 0.00
0260 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 13,692.000 3,141.000
cy 0.000 0.00
15.00000 3,141.000 47,115.00
0265 403-00720  *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 11.640
TON 0.000 0.00
90.00000 11.640 1,047.60
0270 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,599.000 0.000
TON 0.000 0.00
48.00000 0.000 0.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0011 07:14:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,038.000 0.000
TON 0.000 0.00
37.00000 0.000 0.00
0280 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,205.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0285 412-01200 *CONCRETE PAVEMENT (12 INCH) 2,626.000 0.000
sy 0.000 0.00
30.50000 0.000 0.00
0290 412-01400 *CONCRETE PAVEMENT (14 INCH) 73,921.000 16,961.360
SY 0.000 0.00
32.00000 16,961.360 542,763.52
0290 MATERIAL ALLOWANCE DOWEL BASKETS 47,655.237
sy 0.000 0.00
0.56314 47,655.237 26,836.57
0290 MATERIAL ALLOWANCE CONCRETE PAVEMENT DOWELS 54,257.631
sy 0.000 0.00
0.56383 54,257.631 30,592.08
0295 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 55.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
0300 503-00042 *DRILLED CAISSON (42 INCH) 75.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0305 503-00048 *DRILLED CAISSON (48 INCH) 77.000 48.000
LF 0.000 0.00
130.00000 48.000 6,240.00
0310 503-00054 *DRILLED CAISSON (54 INCH) 242.000 0.000
LF 0.000 0.00
180.00000 0.000 0.00
0315 506-00030 *GROUTED RIPRAP 104.000 0.000
cy 0.000 0.00

67.00000 0.000 0.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0011 07:14:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 506-00209 RIPRAP (9 INCH) 50.000 36.000
cy 0.000 0.00
110.00000 36.000 3,960.00
0325 506-00218 RIPRAP (18 INCH) 15.000 0.000
cY 0.000 0.00
75.00000 0.000 0.00
0330 507-00000 CONCRETE SLOPE AND DITCH PAVING 246.000 0.000
cy 0.970 252.20
260.00000 0.970 252.20
0335 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 35.000 0.000
cY 0.000 0.00
230.00000 0.000 0.00
0340 601-40300 *STRUCTURAL CONCRETE COATING 10,858.000 0.000
sy 0.000 0.00
3.60000 0.000 0.00
0345 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 440.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0350 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 4,988.000 1,179.000
LF 0.000 0.00
23.00000 1,179.000 27,117.00
0355 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,197.000 639.000
LF 0.000 0.00
28.00000 639.000 17,892.00
0360 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 355.000 355.000
LF 0.000 0.00
42.00000 355.000 14,910.00
0365 603-05012 12 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0370 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00

420.00000 1.000 420.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0011 07:14:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
570.00000 1.000 570.00
0380 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0385 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 85.000 0.000
LF 0.000 0.00
510.00000 0.000 0.00
0390 603-10120 12 INCH CORRUGATED STEEL PIPE 125.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0395 603-10180 18 INCH CORRUGATED STEEL PIPE 75.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0400 604-00305 INLET TYPE C (5 FOOT) 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0405 604-00310 INLET TYPE C (10 FOOT) 1.000 0.500
EACH 0.000 0.00
2,400.00000 0.500 1,200.00
0410 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 19.000 2.000
EACH 0.000 0.00
2,800.00000 2.000 5,600.00
0415 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 0.500
EACH 0.000 0.00
3,800.00000 0.500 1,900.00
0420 604-30005 MANHOLE SLAB BASE (5 FOOT) 6.000 5.000
EACH 0.000 0.00
1,600.00000 5.000 8,000.00
0425 604-30010 MANHOLE SLAB BASE (10 FOOT) 5.000 3.000
EACH 0.000 0.00

1,900.00000 3.000 5,700.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0011 07:14:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0430 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0435 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,813.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0440 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 898.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0445 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 11,934.000 993.000
LF 0.000 0.00
24.00000 993.000 23,832.00
0450 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 1,694.000 0.000
LF 0.000 0.00
49.00000 0.000 0.00
0455 606-00750 *GUARDRAIL TYPE 7 (STYLE CL) 289.000 0.000
LF 0.000 0.00
44.00000 0.000 0.00
0460 606-00800 GUARDRAIL TYPE 7 (F-SHAPE CONCRETE BARRIER) 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0465 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0470 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0475 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0480 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00

1,700.00000 0.000 0.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0011 07:14:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0485 606-10700 *BRIDGE RAIL TYPE 7 90.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0490 607-11525 *FENCE (PLASTIC) 600.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0495 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 289.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0500 607-56001 *FENCE (ANIMAL PROTECTION) 2,000.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0505 609-60011 *CURB TYPE 6 (SECTION M) 562.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0510 612-00002 *DELINEATOR (TYPE II) 5.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0515 612-00021 *DELINEATOR (TYPE I) (BARRIER) 91.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0520 612-00022 *DELINEATOR (TYPE II) (BARRIER) 34.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0525 613-00075 *3/4 INCH ELECTRICAL CONDUIT 100.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0530 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 100.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0535 613-00300 *3 INCH ELECTRICAL CONDUIT 1,800.000 0.000
LF 128.000 1,024.00

8.00000 128.000 1,024.00
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PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0011 07:14:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0540 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 100.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0545 613-00404 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) 1,000.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0550 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,105.000 42.000
LF 2,544.000 12,720.00
5.00000 2,586.000 12,930.00
0555 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,000.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0560 613-07034 *PULL BOX (24"X36"X18") 2.000 0.000
EACH 0.000 0.00
810.00000 0.000 0.00
0565 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0570 613-40000 *CONCRETE FOUNDATION PAD 11.000 0.000
EACH 10.000 6,100.00
610.00000 10.000 6,100.00
0575 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 160.000 97.500
LF 0.000 0.00
160.00000 97.500 15,600.00
0580 613-50100 *LIGHTING CONTROL CENTER 3.000 0.000
EACH 0.000 0.00
5,600.00000 0.000 0.00
0585 613-50150 *SECONDARY SERVICE PEDESTAL 4.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0590 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 0.000
EACH 0.000 0.00

1,200.00000 0.000 0.00
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PCN: 13500-ALTBID2 ESTIMATE RUN
PROJECT : IM 2706-032 - Concrete I ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0590 MATERIAL ALLOWANCE 150W HPS STOCKPILE 0.000
EACH 0.000 0.00
923.00000 0.000 0.00
0590 MATERIAL ALLOWANCE 150W HPS STOCKPILE 2.000
EACH 0.000 0.00
1,020.00000 2.000 2,040.00
0595 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0595 MATERIAL ALLOWANCE 250W HPS STOCKPILE 0.000
EACH 0.000 0.00
848.00000 0.000 0.00
0595 MATERIAL ALLOWANCE 250W HPS STOCKPILE 3.000
EACH 0.000 0.00
1,530.00000 3.000 4,590.00
0600 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 11.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0600 MATERIAL ALLOWANCE 400 W HPS LUMINAIRES 11.000
EACH 0.000 0.00
186.00000 11.000 2,046.00
0605 614-00012 *SIGN PANEL (CLASS II) 244.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0610 614-00013 *SIGN PANEL (CLASS III) 4,340.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0615 614-00357 *STEEL SIGN POST (S 3X5.7) 21.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0620 614-00477 *STEEL SIGN POST (S 4X7.7) 25.000 0.000
LF 0.000 0.00

21.00000 0.000 0.00
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CAT NO0200 ROADWAY

0625 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 100.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0630 614-10015 *OVERPASS MOUNTED SIGN BRACKET 6.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0635 614-10050 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00
9,900.00000 0.000 0.00
0640 614-10400 *SIGN BRIDGE (SPECIAL) 1.000 0.000
EACH 0.000 0.00
33,300.00000 0.000 0.00
0645 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 0.000
EACH 0.000 0.00
14,000.00000 0.000 0.00
0650 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0655 614-41800 *MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0660 614-42000 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
36,400.00000 0.000 0.00
0665 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 400.000 324.000
LF 0.000 0.00
10.00000 324.000 3,240.00
0670 614-85115 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
28,300.00000 0.000 0.00
0675 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00

530.00000 0.000 0.00
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CAT NO0200 ROADWAY

0680 619-30800 10 INCH GALVANIZED PIPE 130.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0685 621-00450 *DETOUR PAVEMENT 28,717.000 25,849.900
SY 0.000 0.00
30.00000 25,849.900 775,497.00
0690 625-00000 *CONSTRUCTION SURVEYING 1.000 0.550
LS 0.022 2,233.00
101,500.00000 0.572 58,058.00
0695 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 120.000 57.000
HOUR 0.000 0.00
130.00000 57.000 7,410.00
0700 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
165,778.01000 0.600 699,466.81
0705 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.350
LS 0.000 0.00
5,600.00000 0.350 1,960.00
0710 627-00002 *THERMOPLASTIC PAVEMENT MARKING 2,795.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0715 627-00005 *EPOXY PAVEMENT MARKING 99.000 0.000
GAL 0.000 0.00
66.00000 0.000 0.00
0720 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.660 199.660
GAL 101.000 4,646.00
46.00000 300.660 13,830.36
0725 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 681.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0730 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,706.000 0.000
SF 0.000 0.00

9.00000 0.000 0.00
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0735 629-01001 *SURVEY MONUMENT (TYPE 1) 11.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0740 630-00000 FLAGGING 5,500.000 2,243.000
HOUR 10.000 200.00
20.00000 2,253.000 45,060.00
0745 630-00003 UNIFORMED TRAFFIC CONTROL 500.000 440.500
HOUR 8.500 518.50
61.00000 449.000 27,389.00
0750 630-00004 TRAFFIC CONTROL VEHICLE 4.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
0755 630-00007 TRAFFIC CONTROL INSPECTION 200.000 125.000
DAY 20.000 1,780.00
89.00000 145.000 12,905.00
0760 630-00012 TRAFFIC CONTROL MANAGEMENT 300.000 152.000
DAY 10.000 2,800.00
280.00000 162.000 45,360.00
0765 630-80001 FLASHING BEACON (PORTABLE) 5.000 2.000
EACH 0.000 0.00
390.00000 2.000 780.00
0770 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 1.000
EACH 0.000 0.00
270.00000 1.000 270.00
0775 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 247.000 68.000
EACH 0.000 0.00
49.00000 68.000 3,332.00
0780 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 28.500
EACH 0.000 0.00
180.00000 28.500 5,130.00
0785 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 3.000
EACH 0.000 0.00

180.00000 3.000 540.00
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0790 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,197.000 540.000
SF 0.000 0.00
11.00000 540.000 5,940.00
0795 630-80355 PORTABLE MESSAGE SIGN PANEL 10.000 5.000
EACH 0.000 0.00
6,500.00000 5.000 32,500.00
0800 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0805 630-80360 DRUM CHANNELIZING DEVICE 200.000 35.000
EACH 0.000 0.00
37.00000 35.000 1,295.00
0810 630-80370 CONCRETE BARRIER (TEMPORARY) 18,913.000 8,970.500
LF 486.000 5,346.00
11.00000 9,456.500 104,021.50
0815 630-80380 TRAFFIC CONE 400.000 150.000
EACH 0.000 0.00
13.00000 150.000 1,950.00
0820 630-80520 *MOBILE PAVEMENT MARKING ZONE 8.000 0.000
DAY 0.000 0.00
250.00000 0.000 0.00
0825 630-85010 IMPACT ATTENUATOR (TEMPORARY) 15.000 5.500
EACH 0.000 0.00
1,600.00000 5.500 8,800.00
0830 700-70010 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0835 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0840 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 200,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0845 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0850 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 98.400
FA 0.000 0.00
1.00000 98.400 98.40
0855 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70060 F/A ADJUST RESTORE UTILITIES 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70081 F/A PROVIDE STREET LIGHTING FROM XCEL 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1295 626-00100 MOBILIZATION (W/O AUTOPAY) 0.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
1305 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR FIBER OPTIC CABLE 1.000 1.000
LS 0.000 0.00
747.97000 1.000 747.97
1310 210-01300 RES IMPACT ATTENUATOR 3.000 3.000
EACH 0.000 0.00

500.00000 3.000 1,500.00
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1315 900-00012  ADDED ITEM (FOOT)/ STOCKPILE CONCRETE BARRIER 4,566.000 4,566.000
LF 0.000 0.00
0.50000 4,566.000 2,283.00
1320 210-01170 RES GDRAIL TY 7 6,144.000 6,144.000
LF 0.000 0.00
1.85000 6,144.000 11,366.40

CAT 0200 CURRENT AMT $ 10,158,207.34 $ 40,651.70$ 3,131,216.83
CAT NO0201 CLEAR CREEK MITIGATION

0885 202-00010 REMOVAL OF TREE 4.000 4.000
EACH 0.000 0.00
480.00000 4.000 1,920.00
0890 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 982.000 982.000
cy 0.000 0.00
3.80000 982.000 3,731.60
0895 203-00100 MUCK EXCAVATION 349.000 349.000
cY 0.000 0.00
11.00000 349.000 3,839.00
0900 203-01515 BACKHOE (LANDSCAPING) 1.000 1.000
HOUR 0.000 0.00
130.00000 1.000 130.00
0905 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0910 206-00510 FILTER MATERIAL (CLASS A) 234.000 234.000
cy 0.000 0.00
32.00000 234.000 7,488.00
0915 207-00205 TOPSOIL 471.000 471.000
cY 0.000 0.00
3.70000 471.000 1,742.70
0920 208-00005 *EROSION LOG 0.000 0.000
LF 0.000 0.00

4.80000 0.000 0.00
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CAT NO0201 CLEAR CREEK MITIGATION

0925 212-00006 *SEEDING (NATIVE) 2.300 0.000
ACRE 0.000 0.00
790.00000 0.000 0.00
0930 213-00002 *MULCHING (WEED FREE HAY) 2.300 0.000
ACRE 0.000 0.00
250.00000 0.000 0.00
0935 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
14,200.00000 0.000 0.00
0940 214-00210 *DECIDUOUS TREE (1 INCH CALIPER) 10.000 10.000
EACH 0.000 0.00
110.00000 10.000 1,100.00
0945 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 30.000 30.000
EACH 0.000 0.00
140.00000 30.000 4,200.00
0950 214-00280 *DECIDUOUS TREE (8 FOOT) 30.000 30.000
EACH 0.000 0.00
110.00000 30.000 3,300.00
0955 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 450.000 450.000
EACH 0.000 0.00
20.00000 450.000 9,000.00
0960 214-01010 *BRUSH LAYER CUTTING 1,500.000 1,500.000
EACH 0.000 0.00
4.70000 1,500.000 7,050.00
0965 506-00000 RIPRAP (48 INCH) 1,348.000 1,348.000
cy 0.000 0.00
51.00000 1,348.000 68,748.00
0970 506-00030 *GROUTED RIPRAP 386.000 386.000
cY 0.000 0.00
67.00000 386.000 25,862.00
0975 506-00212 RIPRAP (12 INCH) 935.000 935.000
cy 0.000 0.00

30.00000 935.000 28,050.00
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CAT NO0201 CLEAR CREEK MITIGATION
0980 506-00236 RIPRAP (36 INCH) 1,061.000 1,061.000
cy 0.000 0.00
60.00000 1,061.000 63,660.00
0985 607-11525 *FENCE (PLASTIC) 489.000 489.000
LF 0.000 0.00
2.20000 489.000 1,075.80
0990 607-56001 *FENCE (ANIMAL PROTECTION) 541.000 541.000
LF 0.000 0.00
5.00000 541.000 2,705.00
0995 617-00024 24 INCH CULVERT PIPE 240.000 240.000
LF 0.000 0.00
79.00000 240.000 18,960.00
1000 700-70033 F/A NOXIOUS WEED CONTROL 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1270 617-00048 48 IN CULVERT PIPE 48 IN CULVERT PIPE 120.000 120.000
LF 0.000 0.00
131.00000 120.000 15,720.00
1325 608-00026 CONC BIKEWAY (6 IN) 904.000 0.000
sy 904.000 12,809.68
14.17000 904.000 12,809.68
CAT 0201 CURRENT AMT 347,683.78 $ 12,809.68 % 281,091.78
CAT NO0300 E-17-QJ FLYOVER STRUCTURE ( CONCRETE BOX GIRDER)
1005 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION 1.000 0.471
LS 0.020 97,000.00
850,000.00000 0.491 2,381,350.00
1275 900-00014 ADDED ITEM (LUMP SUM)/ GIRDER ERECTION PLAN 1.000 0.000
LS 1.000 40,356.45
40,356.45000 1.000 40,356.45
1280 900-00010 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - SR. ENGR. 15.000 0.000
HOUR 15.000 2,407.50
160.50000 15.000 2,407.50
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CAT NO0300 E-17-QJ FLYOVER STRUCTURE ( CONCRETE BOX GIRDER)
1285 900-00010 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - ENGR. 25.500 0.000
HOUR 25.500 3,410.63
133.75000 25.500 3,410.63
1290 900-00010 ADDED ITEM (HOUR)/ GIRDER INSPECTIONS - INTERN 140.000 0.000
HOUR 33.500 3,459.21
103.26000 33.500 3,459.21
1300 900-00014 ADDED ITEM (LUMP SUM)/ POST TENSION PIER #7 CAP 1.000 0.000
LS 0.750 15,279.51
20,372.68000 0.750 15,279.51
CAT 0300 CURRENT AMT 4,931,003.66 $ 161,913.305S 2,446,263.30
CAT NO0301 WALL E-17-LA MSE WALLS
1010 206-00000 STRUCTURE EXCAVATION 566.000 0.000
cy 0.000 0.00
4.50000 0.000 0.00
1015 206-00100 *STRUCTURE BACKFILL (CLASS 1) 4,472.000 2,496.800
cY 0.000 0.00
10.00000 2,496.800 24,968.00
1020 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,286.000 1,614.600
cy 0.000 0.00
19.00000 1,614.600 30,677.40
1025 503-00200 *CAISSON (SPECIAL) 13,928.000 13,928.000
LF 0.000 0.00
17.00000 13,928.000 236,776.00
1030 504-04410 *BLOCK FACING 6,030.000 4,450.000
SF 0.000 0.00
10.00000 4,450.000 44,500.00
1035 601-01000 *CONCRETE CLASS B 31.000 31.000
cy 0.000 0.00
220.00000 31.000 6,820.00
1040 601-03040 CONCRETE CLASS D (BRIDGE) 359.000 0.000
cy 0.000 0.00
190.00000 0.000 0.00
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CAT NO0301 WALL E-17-LA MSE WALLS

1045 601-40300 *STRUCTURAL CONCRETE COATING 879.000 0.000
SY 0.000 0.00
3.60000 0.000 0.00
1050 602-00020 *REINFORCING STEEL (EPOXY COATED) 50,880.000 0.000
LB 0.000 0.00
0.55000 0.000 0.00
1055 606-10700 *BRIDGE RAIL TYPE 7 600.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
1060 613-00200 *2 INCH ELECTRICAL CONDUIT 600.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 522,155.40 $ 0.008$ 343,741.40

CAT NO0302 MSE WALL B

1065 206-00000 STRUCTURE EXCAVATION 135.000 135.000
cY 0.000 0.00
4.50000 135.000 607.50
1070 206-00100 *STRUCTURE BACKFILL (CLASS 1) 177.000 25.200
cy 0.000 0.00
10.00000 25.200 252.00
1075 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 78.000 22.200
cy 0.000 0.00
19.00000 22.200 421.80
1080 504-04410 *BLOCK FACING 257.000 60.000
SF 0.000 0.00
10.00000 60.000 600.00
1085 601-01000 *CONCRETE CLASS B 1.000 1.000
cY 0.000 0.00
220.00000 1.000 220.00
1090 601-03040 CONCRETE CLASS D (BRIDGE) 13.000 0.000
cy 0.000 0.00

190.00000 0.000 0.00
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CAT NO0302 MSE WALL B

1095 601-40300 *STRUCTURAL CONCRETE COATING 17.000 0.000
SY 0.000 0.00
3.60000 0.000 0.00
1100 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,865.000 0.000
LB 0.000 0.00
0.55000 0.000 0.00
1105 606-10700 *BRIDGE RAIL TYPE 7 2.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
1110 613-00200 *2 INCH ELECTRICAL CONDUIT 2.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 10,300.45 $ 0.00$ 2,101.30

CAT NO0303 MSE WALL C

1115 206-00000 STRUCTURE EXCAVATION 14.000 14.000
cy 0.000 0.00
4.50000 14.000 63.00
1120 206-00100 *STRUCTURE BACKFILL (CLASS 1) 153.000 22.800
cy 0.000 0.00
10.00000 22.800 228.00
1125 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 89.000 20.400
cy 0.000 0.00
19.00000 20.400 387.60
1130 504-04410 *BLOCK FACING 246.000 84.000
SF 0.000 0.00
10.00000 84.000 840.00
1135 601-01000 *CONCRETE CLASS B 1.000 1.000
cy 0.000 0.00
220.00000 1.000 220.00
1140 602-00020 *REINFORCING STEEL (EPOXY COATED) 27.000 0.000
1B 0.000 0.00
0.55000 0.000 0.00

CAT 0303 CURRENT AMT $ 5,978.85 § 0.00$ 1,738.60
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CAT NO0305 E-17-QA
1145 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 1,101.000 197.000
sy 0.000 0.00
6.00000 197.000 1,182.00
1150 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
L S 0.000 0.00
8,800.00000 0.000 0.00
1155 206-00000 STRUCTURE EXCAVATION 58.000 0.000
cy 0.000 0.00
4.50000 0.000 0.00
1160 206-00200 STRUCTURE BACKFILL (CLASS 2) 95.000 0.000
cYy 0.000 0.00
10.00000 0.000 0.00
1165 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 148.000 0.000
cy 0.000 0.00
230.00000 0.000 0.00
1170 513-00600 BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
5,700.00000 0.000 0.00
1175 601-03040 CONCRETE CLASS D (BRIDGE) 30.000 0.000
cy 0.000 0.00
190.00000 0.000 0.00
1180 601-40300 *STRUCTURAL CONCRETE COATING 10,057.000 0.000
SY 0.000 0.00
3.60000 0.000 0.00
1185 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,634.000 0.000
1B 0.000 0.00
0.55000 0.000 0.00
1190 603-50018 18 INCH PLASTIC PIPE 211.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 E-17-QA
1195 606-10400 *BRIDGE RAIL TYPE 4 44.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
CAT 0305 CURRENT AMT 119,700.90 $ 0.00$ 1,182.00
CAT NO0306 E-17-QP
1200 509-00000 STRUCTURAL STEEL 1,311.000 0.000
1B 0.000 0.00
12.00000 0.000 0.00
CAT 0306 CURRENT AMT 15,732.00 $ 0.00$ 0.00
CAT NO0307 WALL E-17-CM MASONRY NOISE WALL
1205 206-00000 STRUCTURE EXCAVATION 3,890.000 0.000
cy 0.000 0.00
4.50000 0.000 0.00
1210 206-00200 STRUCTURE BACKFILL (CLASS 2) 2,340.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
1215 503-00024 *DRILLED CAISSON (24 INCH) 3,938.000 134.000
LF 312.000 15,600.00
50.00000 446.000 22,300.00
1220 601-01000 *CONCRETE CLASS B 1,041.000 0.000
cY 97.100 21,362.00
220.00000 97.100 21,362.00
1225 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 147,700.000 0.000
SF 0.000 0.00
0.61000 0.000 0.00
1230 602-00000 *REINFORCING STEEL 175,700.000 0.000
1B 1,757.000 755.51
0.43000 1,757.000 755.51
1235 604-19710 INLET SPECIAL (TRENCH DRAIN) (10 INCH WIDTH) 21.000 0.000
LF 3.000 480.00
160.00000 3.000 480.00
1240 607-11580 *FENCE (TEMPORARY) 4,800.000 1,060.930
LF 0.000 0.00
2.70000 1,060.930 2,864.51



CONTID: C13500-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 27
PCN: 13500-ALTBID2 ESTIMATE RUN 01/07/2005
PROJECT: IM 2706-032 - Concrete I ESTIMATE NO: 0011 07:14:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0307 WALL E-17-CM MASONRY NOISE WALL
1245 607-13000 *FENCE MASONRY (SOUND BARRIER) 71,300.000 0.000
SF 2,460.800 32,728.64
13.30000 2,460.800 32,728.64
1250 609-24000 GUTTER TYPE 2 SPECIAL 4,920.000 0.000
LF 166.000 2,490.00
15.00000 166.000 2,490.00
CAT 0307 CURRENT AMT $ 1,670,883.00 $ 73,416.15S 82,980.66
CAT NOO0400 CONSTUCTION ENGINEERING BID ITEMS
1255 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
53,700.00000 1.000 53,700.00
1260 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,500.00000 1.000 14,500.00
1265 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
CAT 0400 CURRENT AMT $ 70,400.00 $ 0.00$ 70,400.00
PROJECT TOTAL CURRENT AMT §$ 17,852,045.38 $ 288,790.83 3% 6,360,715.87



